
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0015

09/05/2014

Contract Location: Time Allowed:

SR 204 BEGINNING AT FORT ARGYLE RD (CR 803) AND EXTENDING TO

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

12/14/2012

00/00/0000

01/24/2013

01/31/2013

03/19/2013

04/25/2014

00/00/0000

435 Days

04/10/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 103.45

450 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,084,680.48

$1,904,330.50

$262,242.98

87.60%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007190      $2,084,680.48 $1,904,330.50 $262,242.98 87.42% $12,516.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0015

09/05/2014

Project Number: 0007190      SR204 FM CR803/FT ARGYLE RD TO CR770/OLD RIVER RD

 

CSSTP-0007-00(190)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,643,528.27 $1,632,263.42 $11,264.85

Non-Participating $182,614.23 $181,362.57 $1,251.66

Total Earnings $1,826,142.50 $1,813,625.99 $12,516.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,826,142.50 $1,813,625.99 $12,516.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($3,705.00)

Total: $1,822,437.50 $1,809,920.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $12,516.51

$0.00($3,705.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0015

09/05/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,880.000 2,083.090

L & H LIME 75.850 .000

 

 

2,083.090 $.00 $158,002.38

0049 441-0301     CONC SPILLWAY, TP 1 EA  2.000 1.000

 2178.720 4.000

 

 

5.000 $8,714.88 $10,893.60

0085 550-2150     SIDE DRAIN PIPE, 15 IN, H  1-10 LF  44.000 52.000

 20.270 .000

 

 

52.000 $.00 $1,054.04

0135 641-1200     GUARDRAIL, TP W LF  800.000 811.600

 17.850 .000

 

 

811.600 $.00 $14,487.06

Category Amount: $8,714.88 $184,437.08

Category Number: 0020 PERMANENT EROSION CONTORL

0179 716-2000     EROSION CONTROL MATS, SLOPES SY  8,507.000 15,313.436

 1.360 .000

 

 

15,313.436 $.00 $20,826.27

Category Amount: $0.00 $20,826.27

Category Number: 0040 SIGNING AND MARKING

0280 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  177.200 177.205

 16.800 .000

 

 

177.205 $.00 $2,977.04

0330 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  244.000 251.989

 2.990 .000

 

 

251.989 $.00 $753.45

Category Amount: $0.00 $3,730.49



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 07/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14453-12-000-0

Estimate Summary By Project

Estimate Number: 0015

09/05/2014

Project Number 0007190      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0350 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,775.000 4,170.480

 82.470 .000

 

 

4,170.480 $.00 $343,939.49

Category Amount: $0.00 $343,939.49

Category Number: 0020 PERMANENT EROSION CONTORL

0390 576-1010     SLOPE DRAIN PIPE, 10 IN LF  45.000 34.000

 36.370 71.000

 

 

105.000 $2,582.27 $3,818.85

Category Amount: $2,582.27 $3,818.85

Category Number: 0010 ROADWAY

0395 500-3200     CLASS B CONCRETE CY  .501 .000

 1043.080 1.169

 

 

1.169 $1,219.36 $1,219.36

Category Amount: $1,219.36 $1,219.36

Category Number: 0020 PERMANENT EROSION CONTORL

0400 441-0302     CONC SPILLWAY, TP 2 EA  1.000 2.000

 2164.950 .000

 

 

2.000 $.00 $4,329.90

Category Amount: $0.00 $4,329.90

Project Total Amount: $12,516.51 $1,826,142.50


